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Attachment #1

Meeting Summary and Summary of Commitments and Agreements

1100-EM-1 Operable Unit Managers Meeting

September 13, 1989, 450 Hills Street, Room 46

Meeting Summary

1.	 Status of Action Items from the August 16, 1989 UM Meeting was given by
Steve Clark. Status is shown in Attachment #5.

2. Work Plan - Copies of work plan pages which were revised as a result of
changes requested by EPA/Ecology were submitted to EPA and Ecology as
handouts (formal transmittal). These pages, although transmitted now
to EPA and Ecology, had already been inserted into work plan copies
which were sent to the Administrative Record and public repositories.

C
3. RI/FS schedule - Rick McCain discussed schedule status. The statused

schedule in Timeline format is given in Attachment #2. The current
status shows about a two week slippage in the overall schedule as a
result of a late start in drilling the ground water monitoring wells.
This is indicated in the diagram by the offset in actual (top bar # or
X sign) versus planned (bottom bar * sign). Because of the scheduling
dependencies, this 2 week slippage displaces each task out to the end
of the schedule, since no consideration is given, at this stage, to the
possibility of completing some of the later tasks in less time than
planned.

4. Work progress - Rick McCain and Steve Clark reported work progress.
Baseline maps have been received, the geophysical survey work is
complete, soil gas data are being reviewed, and shallow vadose holes have
been drilled. Drilling of the deep vadose holes at the 1100 -2 site
will start today. Installation of ground water monitoring wells will
start today at the Horn Rapids Landfill.

5. Other issues:

o	 EII Manual progress - Work on revising the manual is progressing
well and is on schedule. (See Item 1 below)

o	 Revision of work plans - The need to define a process for revising
work plans was discussed. (See Item 2 below)

o	 Target date changes - An issue was discussed regarding procedures
for revising Tri-Party Agreement target dates. This issue is to
be raised to the project manager level (refer to Action Item
11EM1.18).

o	 Data reporting - Implementation of Section 101 of the Tri-Party
Agreement (data reporting) was discussed. (See Item 3 below)



Summary of Commitments and Agreements

1. EPA Ecology requested information regarding the additional
procedures/manuals which are being prepared and cleared.

Action # 11EM1.20: WHC (Tom Wintczak) will provide a list of
procedures/manuals which are being prepared/cleared
since those referenced in the approved work plan.

2. A process for change control of work plan revisions needs to be developed
and implemented. There are several levels of changes which range from minor
(e.g. taking additional samples) to major restructuring of the program.

Action # IIEM1.21: The issue of developing a work plan change process is to
be discussed at the October Project Managers Meeting.
WHC (Tom Wintczak) is to provide examples of the
different levels of changes for review by the Project
Managers.

rr•	 3. Section 101 of the Tri-Party Agreement requires reporting of data collected
from site investigations within specified time periods. Detailed procedures
for implementation of this requirement need to be developed which address
issues such as level of detail required, data format, timing of submittals,
lab turnaround time, access to HEIS, etc.

Action # 11EM1.22: 1. The issue of implementation of Paragraph 101 of the TPA
will be addressed by the project managers at their October
meeting. WHC (Tom Wintczak) is to prepare an issue
paper within two weeks which identifies the specific
questions which must be responded to by EPA/Ecology to
better understand the broader issues associated with

_._	 data collection and data reporting. This paper will also
identify questions on broader issues (e.g. HEIS, lab

`	 availability) which need to be addressed at a later date.

2. Pending the outcome of discussions by the project
managers, WHC is to expand the issue paper to address
the broader issues which were identified.
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Unit Manager's Meeting Agenda
1100-EM-1 OU
September 13, 1989
9:00 - 12:00 AM
RM 46, 450 Hills Street

Introduction:

Status:
Work Plan

Remedial Investigation

Schedule

Issues:
Progress on Ell Manual

Other Topics:

Revision of work plans after approval
Definition of Target Dates
Data Reporting

Agreements and Commitments



Attachment #4

Attendance List
1100-EM-1 Unit Managers Meeting

September 13, 1989

Name Organization 1100-EM-1 Responsibility Phone

R.K. Stewart DOE-RL/ERD Unit Manager 509-376-6192

P.T.	 Day EPA Unit Manager 509-376-6623

L.	 Goldstein WDOE Unit Manager 206-438-7018

K.M. Thompson DOE-RL/ERD Hydrology 509-376-6421

G.R. Chiaramonte SWEC/IT GSSC for DOE/RL 509-376-7829
4 ^'

D.A. Myers SWEC/IT GSSC for DOE/RL 509-376-0969

R.G.	 McCain WHC RI Coordinator 509-376-0777

T.M.	 Wintczak WHC Contractor Representative 509-376-0902

C.S.	 Cline WDOE Hydrogeologist 206-438-7556

S.W.	 Clark WHC RI Coordinator 509-376-1513

w	
W. Staubitz USGS EPA Consultant 206-593-6510

E.	 Pimentel PRC EPA Consultant 415-543-4880

D. Lacombe PRC EPA Consultant 505-662-3822

G.	 Ballentine PRC EPA Consultant 415-543-4880

D. Sherwood EPA 509-376-9529



Attachment #5

Commitments/Agreements Status List

1100-EM-1 Operable Unit

September 13, 1989

Item No.

11EM1.2

11EM1.8

0

11EM1.16

Action

1. DOE/WHC to investigate
circumstances of disposals and
make recommendation to EPA on
disposition of 1100-2 and
1100-3 (CERCLA vs RCRA)

2. R. Mc Cain/T. Wintczak -
Pursue options with WHC's
regulatory analysis group on
CERCLA vs RCRA for 1100-2,
1100-3

Agency comments on the work
plan - EPA requested that formal
responses be documented for the
second set of agency comments
on the work plan.

R. Mc Cain - Revise Table 5-1,
Page 5-2 of the work plan to
eliminate references to internal
WHC documents

Status

Open, still investigating
[Note: Part 2 of this action
item was developed at the August
16 UM meeting; See Attachment 1]

Will be reported at the October
UM meeting

Closed
Formal responses were transmitted
to EPA/Ecology via letter dated
8/22/89.

Closed
Pages revised and distributed
in transmittal of revised work
plan dated 8/89, except for
copies to Paul Day and Larry
Goldstein. Revised pages
submitted to them via 9/12/89
DSI from RKS at the 9/13/89 UM
meeting.

11EM1.17	 EPA to notify DOE of	 Closed
acceptability of revised work 	 Letter conditionally approving
plan and work plan schedule by 	 work plan transmitted by EPA on
August 18, 1989.	 8/18/89



Closed
Jack Waite notified

	

11EM1.18	 DOE/WHC - Identification of
target dates and development
of a procedure for change
control of target dates in the
Tri-Party Agreement will be
placed on the agenda for the
next project managers meeting.

	

11EM1.19	 DOE/WHC - The issue of HEIS
access will be placed on the
agenda for the next project
mangers meeting.

Closed
Jack Waite notified
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